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MEMORANDUM
TO: Chad Orn — Office of Project Development Director
DS
FROM: Paul Benning — Local Government Engineerl p&
DATE: May 4, 2021
SUBJECT: Request for Decision on Project Development Activities

Project: NHU-1-810(031)002, PCN 23207 — Bismarck, ND Highway 810 from Washington Street to
Main Avenue
NHU-1-094(221)925, PCN 23208 — Bismarck, 1-94 Business from Main Avenue North to the
End of the Asphalt

Length: 3.661 Miles

Classification: ND Highway 810 — Principal Arterial, Interregional Corridor
I-94 Business — Principal Arterial, Interregional Corridor

Cost Participation: Secondary Regional — 80.93% Federal, 9.07% State, 10% Local
Funding: ND Highway 810 [-94 Business

$1,950,000 Total $75,000 Total

$1,578,135 Federal $60,698 Federal

$176,865 State $6,803 State

$195,000 Local $7,500 Local

Proposed STIP Info:

Proposed Improvement: Mill & Overlay
Tentative Bid Date: January 1, 2023
Tentative Project Complete Date: September 1, 2022
Construction Year: 2023

Purpose and Need Statement:
To maintain the roadway in an acceptable condition and extend the useful life of the pavement.
Proposed Improvements:

The proposed improvements consist of a mill and overlay along ND Highway 810 and 1-94 Business from
Washington Street to the end of the asphalt north of Main Avenue.
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Project Development Note:

The Bismarck District will perform the environmental document and design for the mill and overlay work
on the project. They are requesting assistance with the ADA curb ramp design.

Decision Requested:

Would the NDDOT Office of Project Development like to perform the project development for this
project, or would you recommend that a consultant be hired to do this work?

X NDDOT Office of Project Development will do this work
X A consultant should be hired to do this work *

* If it is a Consultant, which of the following items should be included in their contract?

Consultant NDDOT N/A
o Environmental Document ] [} ]
o Survey v, U ]
o Cultural Resources/Delineation ] [ ]
o Aquatic Resources Delineation U U [
o Noise Analysis ] ] [
o Bridge Preliminary Concept ] ] [
o Traffic Operations t t [
o Materials and Research U [ [
o Borrow 0 0 V)
o Hydraulic Report ] ] [y
o Roadway Design [ [ ]

o Right of Way

= Title Information
=  Plats
= Appraisals

= Acquisition

=  Relocation

O O %1 O X X]
(0 I 1 Y B
X1 x1 O xI O O

=  Borrow
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o Environmental Permits

= Mitigation

= Permit Application(s)
o Bridge Design
o Materials and Research
o Roadway Hydraulics

o Bridge Hydraulics

X1 O O 0O 0O d O™
O O O O Oox O
O X1 X X1 X1 O Xl

o Utility Coordination

RECOMMENDATIONS:

Comments: This project was discussed at Milestone. District will lead the project and prepare CED and
plans for surfacing, a Consultant will prepare curb ramps and associated items.

DocuSigned by:

I;’—I'VL Y o% 5/7/2021
hrk%@ffwB@@%n Engineer Date
Comments:

DocuSigned by:
ﬂow ! H l"('M 5/10/2021

J&R@ﬁ?@%ﬁ?ﬁg‘ﬁ-‘*-B#idge Engineer Date

DECISIONS:

Comments: As was discussed between Design and LG, please send this whole project out to a

consultant.

DocuSigned by:
(—GQ»MN\&A 6/2/2021

Chaeh Wh ROM? 42D fice of Project Development Date
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Expressway from RP 2.21 to RP 5.741

Iltem Quantity Unit Unit Price Option 1 Option 2 Option 3 Option 4
Contract Bond 1| LSum 40000 25000 35000 30000
Mobilization 1| LSum 250000 200000 200000 250000
Traffic Control 1| LSum 150000 150000 150000 150000
Flagging/Pilot 1| LSum 80000 80000 80000 80000
Pavement Marking Epoxy 1| LSum 150000 150000 150000 150000
Milling 1" or 2" 132186 SY 1.10 145404.6
Micro-mill 3/4" 132186 Sy 1.20 158623.2 158623.2 158623.2
Microsurfacing Aggr 2800 Ton 90.00 252000
Microsurfacing Qil 101783 Gal 2.50 254457.5
1" HMA Thinlay 8078 Ton 55.00 444290.00
AC58-34 485 Ton 650.00 315250
2" HMA FAA 45 RAP 16156 Ton 40.00 646240
AC58-34 744 Ton 650.00 483600
UTBWC 132186 SY 6.38 843346.68

Total $1,945,245 $1,270,081 $1,616,970 $1,578,163
Option 1 Mill 2"/HMA 2" in curb section, Mill 1"/HMA 2" in rural section
Option 2 Micromill 3/4" and double micro-surfacing 40 lb/sy
Option 3 Micromill 3/4" and Ultra Thin Bonded Wear Course

Option 4

Micromill 1" urban and 3/4" rural and 1" Thinlay HMA
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